
 ASSESSMENT - Mission Accomplishment and Compliance

Performance Board Review Matrix - Strategies and Performance Measures
STATUS FLAGS:  � On Track    H Warning     � Off Track    U Complete      W Strategy or Performance Measure is Inappropriate
REPORTING LEGEND: (AB) Ashtabula; (CL) Columbus; (FN) Fernald; (MB) Miamisburg; (WV) West Valley; (FO) Functional Offces
COMMITMENT FLAGS:  Î FY-2001 Upper Level Commitments

STRATEGIES PERFORMANCE MEASURES

                                               STATUS FLAG
                   January 2002                             February 2002
AB      CL     FN       MB      WV       FO      AB      CL        FN       MB     
WV    FO

1-M. Complete and submit Building Data Reports to the
Core Team that are sufficient to attain the “No
Further Action” determination for transition of
Buildings 2, 3, 49, 63, 80, 81, 82, 83, 84, & salt
storage shed by March 31, 2002. (∆∆)

  

2-M. Complete demolition of I Building by September
30, 2002. (| )

 

                         3-M. Deactivate critical tritium containing equipment
and components resulting in a reduction on residual
tritium inventory by 200, 000 curies by September
30, 2002. (Above 150k curies contingent on
higher funding.) (| )

4-M. Complete shipment of 48, 000 cubic feet of low-
level (remediation) waste to the Nevada Test Site
by September 30, 2002. (Funding dependent)

5-M. Complete deactivation (safe-shutdown) activities
for Building 38 by September 30, 2002. (Not
including the stack) (∆∆)

6-M. Complete all preparation activities (including
Phase III characterization, rail spur upgrade/pit
expansion, haul road construction, utility reroute,
pond, and dewatering) for PRS 66 in preparation
of removal action by September 30, 2002.  (All
except Phase III characterization contingent on
higher funding.)

7-M. Complete shipments of TRU waste to SRS by
September 30, 2002. (| )

8-M. Complete remaining Bioassay Investigation
Corrective Actions by March 31, 2002




